

George Whittell Stadium Project

Douglas County School District

1638 Mono Avenue

Minden NV 89423

Addendum One

April 24, 2017

- 1. In Section 4.02 of the Agreement eliminate the June 30, 2017 date for Substantial Completion**
- 2. Insert into section 4.02 of the Agreement; The date for substantial complete for the base bid which shall include all track and field's improvements, bleachers, scoreboard and sod completion shall be October 1, 2017.**
- 3. Clarification; Contractor shall winterize irrigation system for the project. As weather allows in Spring of 2018 contractor shall pressurize and irrigate and maintain to June 30, 2018.**
- 4. Insert into Section 4.02 of the Agreement: The Building shall be substantially complete within 220 days of Notice to Proceed. Final Completion shall be 30 from issuance of Notice of Substantial Completion.**
- 5. Replace the entire set of Drawings with Addendum One Set. Addendum One plans generally bears the 4/17/2017 Date**